


ID Task Name Duration

1 Engineering and Design 190 days

2 East Region - Engineering/Design 130 days

3 South Region - Engineering/Design 79 days

4 North Region - Engineering/Design 105 days

5 Pole Attachment License Applications 200 days

6 East Region - License Applications 132 days

7 South Region - License Applications 114 days

8 North Region - License Applications 135 days

9 Make Ready Surveys and Rearrangements 250 days

10 East Region - Make Ready 175 days

11 South Region - Make Ready 180 days

12 North Region - Make Ready 185 days

13 Fiber Optic Network Construction 350 days

14 Build-out 1 Federal Street Facility - OSP&ISP 20 days

15 East Region - Fiber Optic Network Construction 195 days

16 South Region - Fiber Optic Network Construction 110 days

17 North Region - Fiber Optic Network Construction 125 days

18 Fiber Optic Splicing and Acceptance Testing 121 days

19 East Region - Fiber Splicing and Acceptance Testing 56 days

20 South Region - Fiber Splicing and Acceptance Testing 30 days

21 North Region - Fiber Splicing and Acceptance Testing 20 days

22 67% Construction Completion 0 days

23 Completion of Network Construction 0 days
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18.3 Build-Out Time Line Part 2 - Total Proposed Funded Service Area

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $813,604 $469,150 $5,530,783 $6,674,383 $8,486,016 $9,441,811 $11,440,573 $13,836,156 $9,830,437 $3,555,848 $695,561 $400,640 $470,480 $71,645,444.0
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -          -          -             -             -             -             212,000       76,879         99,526       -             -          -          -          388,405          
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 54.6% 19.8% 25.6% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -          -          -             -             -             -             23,629         8,654           12,023       -             -          -          -          44,306            
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 53.3% 19.5% 27.1% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -          -          -             -             -             -             1,189           439              492            -             -          -          -          2,121              
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 56.1% 20.7% 23.2% 0.0% 0.0% 0.0% 0.0% 100%

Year 1 Year 2 Year 3

MassBroadband 123

Buildout Timeline Page 1 of 15



18.3 Build-Out Time Line Part 2 - Service Area 1

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $20,006 $11,536 $135,997 $164,117 $208,664 $232,166 $281,314 $340,219 $241,722 $87,435 $17,103 $9,851 $11,569 $1,761,698.0
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -        -        -          -          -          -          -          613         -          -        -        -      -        613                
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -        -        -          -          -          -          -          72           -          -        -        -      -        72                  
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -        -        -          -          -          -          -          11           -          -        -        -      -        11                  
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3
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18.3 Build-Out Time Line Part 2 - Service Area 2

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $16,394 $9,453 $111,442 $134,485 $170,988 $190,247 $230,521 $278,790 $198,078 $71,648 $14,015 $8,073 $9,480 $1,443,613.6
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -        -      -          -          -          -          -          -          627         -        -        -      -      627               
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -        -      -          -          -          -          -          -          264         -        -        -      -      264               
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -        -      -          -          -          -          -          -          9             -        -        -      -      9                   
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3

Buildout Timeline Page 3 of 15



18.3 Build-Out Time Line Part 2 - Service Area 3

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $43,659 $25,175 $296,785 $358,152 $455,365 $506,653 $613,908 $742,457 $527,507 $190,809 $37,324 $21,499 $25,246 $3,844,538.8
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -        -        -          -          -          -          4,095      1,433      896         -          -        -        -        6,424            
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 63.8% 22.3% 13.9% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -        -        -          -          -          -          957         404         783         -          -        -        -        2,145            
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 44.6% 18.8% 36.5% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -        -        -          -          -          -          39           11           10           -          -        -        -        60                 
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 64.9% 18.9% 16.2% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3
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18.3 Build-Out Time Line Part 2 - Service Area 4

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $191,340 $110,333 $1,300,708 $1,569,655 $1,995,708 $2,220,488 $2,690,549 $3,253,933 $2,311,884 $836,250 $163,579 $94,221 $110,646 $16,849,295.4
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -          -          -             -             -             -             13,544        1,158          2,204          -          -          -        -          16,907             
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 80.1% 6.9% 13.0% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -          -          -             -             -             -             2,343          348             997             -          -          -        -          3,689               
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 63.5% 9.4% 27.0% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -          -          -             -             -             -             184             29               49               -          -          -        -          262                  
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 70.0% 11.1% 18.8% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3
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18.3 Build-Out Time Line Part 2 - Service Area 5

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $38,648 $22,286 $262,727 $317,051 $403,108 $448,511 $543,458 $657,254 $466,972 $168,912 $33,041 $19,031 $22,349 $3,403,349.7
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -        -        -          -          -          -          1,827      150         -          -          -        -        -        1,977            
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 92.4% 7.6% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -        -        -          -          -          -          439         55           -          -          -        -        -        494               
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 88.8% 11.2% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -        -        -          -          -          -          43           2             -          -          -        -        -        45                 
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 94.6% 5.4% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3
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18.3 Build-Out Time Line Part 2 - Service Area 6

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $36,443 $21,014 $247,734 $298,958 $380,105 $422,917 $512,445 $619,748 $440,324 $159,273 $31,155 $17,945 $21,074 $3,209,134.7
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -        -        -          -          -          -          1,751      649         -          -          -        -        -        2,400            
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 73.0% 27.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -        -        -          -          -          -          312         123         -          -          -        -        -        435               
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 71.7% 28.3% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -        -        -          -          -          -          34           6             -          -          -        -        -        40                 
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 84.4% 15.6% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3
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18.3 Build-Out Time Line Part 2 - Service Area 7

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $21,690 $12,507 $147,448 $177,936 $226,233 $251,714 $305,001 $368,866 $262,075 $94,797 $18,543 $10,681 $12,543 $1,910,035.4
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -        -        -          -          -          -          1,606      -          536         -        -        -        -        2,142             
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 75.0% 0.0% 25.0% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -        -        -          -          -          -          281         -          141         -        -        -        -        422                
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 66.5% 0.0% 33.5% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -        -        -          -          -          -          8             -          7             -        -        -        -        15                  
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 54.5% 0.0% 45.5% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3

Buildout Timeline Page 8 of 15



18.3 Build-Out Time Line Part 2 - Service Area 8

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $23,080 $13,308 $156,892 $189,333 $240,724 $267,837 $324,536 $392,492 $278,861 $100,869 $19,731 $11,365 $13,346 $2,032,375.5
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -        -        -          -          -          -          8,673      -          3,784      -          -        -        -        12,457          
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 69.6% 0.0% 30.4% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -        -        -          -          -          -          499         -          521         -          -        -        -        1,020            
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 48.9% 0.0% 51.1% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -        -        -          -          -          -          54           -          25           -          -        -        -        79                 
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 68.1% 0.0% 31.9% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3

Buildout Timeline Page 9 of 15



18.3 Build-Out Time Line Part 2 - Service Area 9

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $80,440 $46,384 $546,821 $659,888 $839,002 $933,500 $1,131,115 $1,367,963 $971,923 $351,562 $68,769 $39,611 $46,516 $7,083,494.0
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -        -        -          -          -          -          12,559       -             19,696    -          -        -        -        32,255          
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 38.9% 0.0% 61.1% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -        -        -          -          -          -          1,797         -             1,354      -          -        -        -        3,151            
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 57.0% 0.0% 43.0% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -        -        -          -          -          -          108            -             117         -          -        -        -        225               
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 47.9% 0.0% 52.1% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3
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18.3 Build-Out Time Line Part 2 - Service Area 10

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $32,926 $18,986 $223,828 $270,109 $343,426 $382,106 $462,995 $559,943 $397,834 $143,904 $28,149 $16,214 $19,040 $2,899,461.3
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -        -        -          -          -          -          7,554      3,615      2,079      -          -        -        -        13,249          
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 57.0% 27.3% 15.7% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -        -        -          -          -          -          617         198         394         -          -        -        -        1,209            
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 51.0% 16.4% 32.6% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -        -        -          -          -          -          92           12           24           -          -        -        -        128               
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 72.1% 9.0% 18.9% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3

Buildout Timeline Page 11 of 15



18.3 Build-Out Time Line Part 2 - Service Area 11

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $8,145 $4,697 $55,367 $66,815 $84,951 $94,519 $114,528 $138,509 $98,409 $35,596 $6,963 $4,011 $4,710 $717,219.1
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -      -      -        -        -        -        1,170      -          -        -        -      -      -      1,170         
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -      -      -        -        -        -        180         -          -        -        -      -      -      180            
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -      -      -        -        -        -        9             -          -        -        -      -      -      9                
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3
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18.3 Build-Out Time Line Part 2 - Service Area 12

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $57,152 $32,956 $388,512 $468,845 $596,104 $663,244 $803,648 $971,927 $690,544 $249,782 $48,860 $28,143 $33,049 $5,032,767.4
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -        -        -          -          -          -          50,156    11,126    -          -          -        -        -        61,282          
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 81.8% 18.2% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -        -        -          -          -          -          4,851      1,599      -          -          -        -        -        6,450            
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 75.2% 24.8% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -        -        -          -          -          -          127         48           -          -          -        -        -        175               
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 72.5% 27.5% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3
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18.3 Build-Out Time Line Part 2 - Service Area 13

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $7,858 $4,531 $53,419 $64,464 $81,962 $91,194 $110,499 $133,636 $94,947 $34,344 $6,718 $3,870 $4,544 $691,986.4
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -      -      -        -        -        -        1,888      -          -        -        -      -      -      1,888         
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -      -      -        -        -        -        237         -          -        -        -      -      -      237            
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -      -      -        -        -        -        7             -          -        -        -      -      -      7                
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 100%

MassBroadband 123

Year 1 Year 2 Year 3
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18.3 Build-Out Time Line Part 2 - Service Area 14

TOTAL AREA

Year 0 Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Infrastructure Funds

Infrastructure Funds Advanced (estimate) $235,824 $135,983 $1,603,101 $1,934,574 $2,459,677 $2,736,715 $3,316,057 $4,010,418 $2,849,358 $1,030,665 $201,609 $116,126 $136,369 $20,766,474.7
Percent of Total Funds 1.1% 0.7% 7.7% 9.3% 11.8% 13.2% 16.0% 19.3% 13.7% 5.0% 1.0% 0.6% 0.7% 100.0%

Entities Passed & %

Households -          -          -             -             -             -             107,175      58,136        69,704        -             -          -          -          235,014           
Percentage of Households 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 45.6% 24.7% 29.7% 0.0% 0.0% 0.0% 0.0% 100%

Businesses -          -          -             -             -             -             11,116        5,854          7,568          -             -          -          -          24,538             
Percentage of Total Businesses 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 45.3% 23.9% 30.8% 0.0% 0.0% 0.0% 0.0% 100%

Strategic Institutions -          -          -             -             -             -             486             320             251             -             -          -          -          1,056               
Percentage of Total Institutions 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 46.0% 30.3% 23.8% 0.0% 0.0% 0.0% 0.0% 100%
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